
POLREP #14 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS FRIDAY, MARCH 17, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING 
PROVIDED UNDER ADDITIONAL FUNDING REQUEST WHICH WAS 
APPROVED ON WEDNESDAY, MARCH 15, 1995.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS - 12

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/14/95

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 9,372 
$ 14,944 
$ 135,578 
$ 22,426 
$ 19,026

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 
$_4Q5.,.Q.QQ

TOTAL $ 201,346 $1,955,000

NOTE: SITE CEILINGS HAVE BEEN ADJUSTED ACCORDING TO
ADDITIONAL FUNDING REQUEST.

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING 
OPERATIONS IN THE BASEMENT; MATERIALS ARE BEING MOVED 
FROM THE BASEMENT TO THE STAGING AREA ON THE FIRST FLOOR. 
PERSONNEL ALSO BEGAN SETTING UP FOR BULKING OPERATIONS 
SCHEDULED TO BEGIN NEXT WEEK.

B. TAT AND USCG REPRESENTATIVES COMPLETED THE INVENTORY OF 
TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN 
ASSESSMENT OF CONTENTS. A TOTAL OF 149 TANKS/VATS HAVE 
BEEN INVENTORIED TO DATE.

C. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES 
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING 
SCHEME; A TOTAL OF APPROXIMATELY 60 SMALL CONTAINER



SAMPLES WERE TESTED THIS DATE.

D. LAWYERS REPRESENTING O'BRIEN PAINT COMPANY ARRIVED ONSITE 
TO INQUIRE ABOUT THEIR CLIENT'S POTENTIAL LIABILITIES; 
THEY REQUESTED TO SEE A CONTAINER FROM THE SITE WITH AN 
O'BRIEN LABEL. OSC GUARNI, AFTER CONSULTING WITH OFFICE 
OF REGIONAL COUNSEL, RETRIEVED AND DECONTAMINATED AN 
O'BRIEN PAINT CAN FROM THE SITE FOR THE REPRESENTATIVES 
TO VIEW; THE CAN WAS THEN RETURNED TO THE STAGING AREA.

E. ANALYTICAL DATA FOR FLOOR SWEEPING SAMPLES COLLECTED FROM 
WORK AREAS WAS RECEIVED THIS DATE AND IS CURRENTLY BEING 
REVIEWED.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING OPERATIONS; 
PERSONNEL ALSO TO CONTINUE SET-UP FOR BULKING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




